

## Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

## Legislation Details

File #: 22-0634 Version: 1 Name: Change Order No. 1 Agreement Between Owner

and Contractor – Data Services, Inc. – Various Sites

Door Entry System Project – Division of Facilities

Planning and Management

Type: Agreement or Contract Status: Passed

File created: 3/8/2022 In control: Board of Education

 On agenda:
 5/25/2022
 Final action:
 5/25/2022

 Enactment date:
 5/25/2022
 Enactment #:
 22-1010

**Title:** Approval by the Board of Education of Change Order No. 1 of Agreement Between Owner and

Contractor by and between the District and Data Media Services, Inc., Stockton, CA, granting time extension for completion for the Various Sites Door Entry System Project, from December 11, 2021 through February 14, 2022, by 199 days, to September 1, 2022. All other terms and conditions of the

Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-0634 Change Order No. 1, Agreement Between Owner and Contractor – Data Services, Inc. –

Various Sites Door Entry System Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/25/2022	1	Board of Education	Adopted on the General Consent Report	Pass
5/11/2022	1	Board of Education	Postponed to a Date Certain	Pass