

## **Oakland Unified School District**

Legislation Text

## File #: 09-0199, Version: 1

Approval by Board of Education of Change Order No. 4 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter's RFI #52 - relocate 4" waste line and 3" vent at new elevator pit in gym building; patch damage kitchen wall at two locations and relocate computers; Per RFI #131, Extend conduit and wiring for the new exhaust fans in Boys/Girls Bathroom #15 and #16 and various other items described herein in conjunction with the Calvin Simmons Middle School Modernization Project in the amount of \$37,480.00, increasing the Agreement from \$3,337,809.00 to \$3,375,289.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]