



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 11-2498 **Version:** 1 **Name:** Change Order No. 4 - Alten Construction - Montera Middle School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 9/20/2011 **In control:** Facilities Committee
On agenda: **Final action:** 9/27/2011
Enactment date: 9/27/2011 **Enactment #:** 11-2125

Title: Approval by the Board of Education of Change Order No. 4 to Construction Contract with Alten Construction, Richmond, CA, for the latter to re-route plumbing vents in Rooms 219 and 307; electrical repairs to Building 200 and 300; per response to RFI #242, contractor is directed to install raceway chase through 5 HVAC doghouses in Buildings 200 and 400 for intrusion phone/data cabling in conjunction with the Montera Middle School Modernization Project in the amount of \$260,562.00, increasing the Agreement from \$6,640,346.00 to \$6,900,908.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-2498 - CHANGE ORDER NO. 4 - ALTEN CONSTRUCTION - MONTERA MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/27/2011	1	Board of Education	Adopted	Pass
9/20/2011	1	Facilities Committee	Recommended Favorably	Pass