



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

**File #:** 11-3062      **Version:** 1      **Name:** Change Order No. 4 - Alten Construction - Jefferson Portable Installation Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 12/6/2011      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 12/14/2011  
**Enactment date:** 12/14/2011      **Enactment #:** 11-2538

**Title:** Approval by the Board of Education of Change Order No. 4 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide rubber stair covering upgrade; added HSS 2x4 at walkway; stainless steel hood modifications; added CAT 5 backbone tie-in for elevator phone line in conjunction with the Jefferson Portable Installation Project in the additional amount of \$41,222.00, increasing the Agreement from \$10,552,271.00 to \$10,593,493.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-3062 - Change Order No. 4 - Alten Construction - Jefferson Portable Installation Project.pdf

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/14/2011	1	Board of Education	Adopted	Pass
12/6/2011	1	Facilities Committee		