



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	14-0721	Version:	1	Name:	Change Order No. 2 - Wickman Development & Construction - Washington Sankofa Portable Installation
Type:	Agreement or Contract			Status:	Passed
File created:	4/7/2014	In control:	Facilities Committee		
On agenda:	4/23/2014	Final action:	4/23/2014		
Enactment date:	4/23/2014	Enactment #:	14-0688		
Title:	Approval by the Board of Education of Change Order No. 2 to Construction Contract with Wickman Development & Construction, San Francisco, CA, to compensate latter for loss of time due to systems malfunctioning and wiring issues and for restoring power to Bushrod Park in conjunction with the Washington Sankofa Portable Installation in the additional amount of \$15,190.00, increasing the Agreement from \$267,013.00 to \$282,203.00. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 14-0721 Change Order No. 2 - Wickman Development & Construction - Washington Sankofa Portable Installation				
Contact:	Timothy.White@ousd.k12.ca.us				

Date	Ver.	Action By	Action	Result
4/23/2014	1	Board of Education	Adopted on the General Consent Report	Pass