



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-1339 **Version:** 1 **Name:** Change Order No. 2-West Coast Contractors-Chabot Portable Replacement Project
Type: Agreement or Contract **Status:** Passed
File created: 5/5/2009 **In control:** Facilities Committee
On agenda: **Final action:** 5/13/2009
Enactment date: 5/13/2009 **Enactment #:** 09-0938

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and West Coast Contractors, Fairfield, CA, for the latter to provide water/sewer disconnect/reconnect at Portable 20; sanitary sewer manhole rim elevation change; water connection to refrigerator and various other items described herein in conjunction with the Chabot Portable Replacement Project in the additional amount of \$102,768.00, increasing the Agreement from \$2,596,514.00 to \$2,699,282.00.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-1339 - CHANGE ORDER NO. 2-WEST COAST CONTRACTORS-CHABOT PORTABLE REPLACEMENT PROJECT, 2. 09-1339 - CHANGE ORDER NO. 2-WEST COAST CONTRACTORS-CHABOT PORTABLE REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|-----------|------|---|-----------------------|--------|
| 5/13/2009 | 1 | State Administrator and/or Board of Education | Adopted | Pass |
| 5/5/2009 | 1 | Facilities Committee | Recommended Favorably | Pass |