

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details

File #: 09-0206 Version: 1 Name: Change Order No. 1 - Streamline Builders, Inc. -

Sobrante Park Fire Repair Project

Type: Agreement or Contract Status: Passed

File created: 2/3/2009 In control: Facilities Committee

On agenda: Final action: 2/11/2009

Enactment date: 2/11/2009 Enactment #: 09-0217

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with Streamline

Builders, Inc., San Francisco, CA, for the latter's troubleshooting existing troubles on Fire Alarm Panel in conjunction with the Sobrante Park Fire Repair Project in the amount of \$2,358.00, increasing the Agreement from \$80,000.00 to \$82,358.00. All other terms and conditions of the

Agreement remain in full force and effect.

Sponsors:

Indexes:
Code sections:

Attachments: 1. 09-0206 - CHANGE ORDER NO. 1 - STREAMLINE BUILDERS, INC. - SOBRANTE PARK FIRE

REPAIR PROJECT, 2. 09-0206 - CHANGE ORDER NO. 1 - STREAMLINE BUILDERS, INC. -

SOBRANTE PARK FIRE REPAIR PROJECT

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|-----------|------|---|-----------------------|--------|
| 2/11/2009 | 1 | State Administrator and/or Board of Education | Adopted | Pass |
| 2/3/2009 | 1 | Facilities Committee | Recommended Favorably | Pass |