



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 11-3066, **Version:** 1

Approval by the Board of Education of Change Order No. 6 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide angle at metal stud wall, extended general conditions, June 15, 2011 to July 28, 2011, 44 calendar days; extended general conditions, July 29, 2011 to August 29, 2011, 31 calendar days; fabricate interior door jamb; added crane charge in conjunction with the Elmhurst Auditorium Modernization Project in the additional amount of \$130,168.00, increasing the Agreement from \$4,629,953.00 to \$4,760,121.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]