



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 08-2029, **Version:** 1

Approval by Board of Education of Change Order No. 3 to Construction Contract between District and Baycor Builders, Inc., San Rafael, CA, for the latter to ASI#2, Pleum wire versus conduit, add roof crickets, replace fire damaged telecom conduits and re-feed conductors; replace roof strainers and repair roof bubbles and various other items as described herein in conjunction with the Peralta Fire Repair Project in the additional amount of \$18,587.00, increasing the Agreement from \$1,840,744.35 to \$1,859,331.35. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]