



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 09-0201, **Version:** 1

---

Approval by Board of Education of Change Order No. 2 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter's RFI 41, req'd to add plumbing wall for ADA drinking fountain relocation on 2/F of Gym Bldg. D; per RFI 46, raise (E) data conduit above (N) hard lid ceiling in student toilet rooms at Cafeteria Bldg. E; per RFI 87, it is necessary to replace five existing rotted waste tees to re-connect five urinals in Boy's Restroom #25 in building A and various other items as described herein in conjunction with the Calvin Simmons Middle School Modernization Project in the amount of \$217,053.00, increasing the Agreement from \$3,097,674.00 to \$3,314,727.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]