

Oakland Unified School District

Legislation Text

File #: 08-1630, Version: 1

Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and Chain Link Fence & Supply, Inc., Livermore, CA, for the latter to reinstall existing 6 foot high chain link fence with walk gate at kindergarten play area in conjunction with the Jefferson Elementary School Portable Replacement Project in the amount of \$6,170.00, increasing the Agreement from \$1,150.00 to \$7,320.00. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]