



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 11-2073 **Version:** 1 **Name:** Change Order No. 3 - Albay Construction - Madison Health Center Project
Type: Agreement or Contract **Status:** Passed
File created: 8/16/2011 **In control:** Facilities Committee
On agenda: **Final action:** 8/24/2011
Enactment date: 8/24/2011 **Enactment #:** 11-1586

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with Albay Construction, Martinez, CA, for the latter to provide installation of drywall to the interior of the exterior walls; IDF (Intermediate Data Frame) Cabinet Relocation; fire alarm changes, slope light replacement in the additional amount of \$58,329.00, increasing the Agreement from \$891,746.00 to \$950,075.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-2073 - CHANGE ORDER NO. 3 - ALBAY CONSTRUCTION - MADISON HEALTH CENTER PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/24/2011	1	Board of Education	Adopted	Pass
8/16/2011	1	Facilities Committee	Recommended Favorably	Pass