



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-1340 **Version:** 1 **Name:** Change Order No. 5 - Arntz Builders, Inc. - Oakland High School-Williams Settlement Project
Type: Agreement or Contract **Status:** Passed
File created: 5/5/2009 **In control:** Facilities Committee
On agenda: **Final action:** 5/13/2009
Enactment date: 5/13/2009 **Enactment #:** 09-0939

Title: Approval by the Board of Education of Change Order No. 5 to Construction Contract between District and Arntz Builders, Inc., Novato, CA, for the latter to provide R&R unforeseen BU roof insulation; access door allowance overage; additional roofing repairs and various other items as described herein Oakland High School Modernization-Williams Settlement Project in the additional amount of \$148,560.97, increasing the Agreement from \$14,189,570.91 to \$14,338,131.88.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-1340 - CHANGE ORDER NO. 5 - ARNTZ BUILDERS, INC. - OAKLAND HIGH SCHOOL-WILLIAMS SETTLEMENT PROJECT, 2. 09-1340 - CHANGE ORDER NO. 5 - ARNTZ BUILDERS, INC. - OAKLAND HIGH SCHOOL-WILLIAMS SETTLEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/13/2009	1	State Administrator and/or Board of Education	Adopted	Pass
5/5/2009	1	Facilities Committee	Recommended Favorably	Pass