



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 11-0607 **Version:** 1 **Name:** Change Order No. 2 - Arntz Builders, Inc. - Chabot Elementary School New Classroom and Multi-Purpose Room Project

Type: Agreement or Contract **Status:** Passed

File created: 4/5/2011 **In control:** Facilities Committee

On agenda: **Final action:** 4/13/2011

Enactment date: 4/13/2011 **Enactment #:** 11-0608

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with Arntz Builders, Inc., Novato, CA, for the latter to install owner supplied kiln in Building A, contractor installed casework, removal of Radiator at Bldg. B, power to roll up door C-102A and various other items described herein, in conjunction with the Chabot Elementary School New Classroom and Multi-Purpose Room Project, in the additional amount of \$64,636.19, increasing the Agreement not to exceed amount from \$10,727,786.24 to \$10,792,422.43. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-0607 - CHANGE ORDER NO. 2 - ARNTZ BUILDERS, INC. - CHABOT ELEMENTARY SCHOOL NEW CLASSROOM AND MULTI-PURPOSE ROOM PROJECT

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|-----------|------|----------------------|-----------------------|--------|
| 4/13/2011 | 1 | Board of Education | Adopted | Pass |
| 4/5/2011 | 1 | Facilities Committee | Recommended Favorably | Pass |