

## **Oakland Unified School District**

Legislation Text

## File #: 09-0208, Version: 1

Approval by Board of Education of Change Order No. 1 to Construction Contract with West Coast Contractors, Fairfield, CA, for the latter's purchase of school Vinyl Banner; provide fencing for ball field and garden access; removal of tree near Portable 20; salvage Playground Equipment; dig additional 2 ft for electrical conduit (revision) and various other items described herein in conjunction with the Chabot Portable Replacement Project in the amount of \$35,514.00, increasing the Agreement from \$2,561,000.00 to \$2,596,514.00. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]