



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 11-3066 **Version:** 1 **Name:** Change Order No. 6 - Alten Construction - Elmhurst Auditorium Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 12/6/2011 **In control:** Facilities Committee

On agenda: **Final action:** 12/14/2011

Enactment date: 12/14/2011 **Enactment #:** 11-2540

Title: Approval by the Board of Education of Change Order No. 6 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide angle at metal stud wall, extended general conditions, June 15, 2011 to July 28, 2011, 44 calendar days; extended general conditions, July 29, 2011 to August 29, 2011, 31 calendar days; fabricate interior door jamb; added crane charge in conjunction with the Elmhurst Auditorium Modernization Project in the additional amount of \$130,168.00, increasing the Agreement from \$4,629,953.00 to \$4,760,121.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-3066 - Change Order No. 6 - Alten Construction - Elmhurst Auditorium Modernization Project.pdf

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/14/2011	1	Board of Education	Adopted	Pass
12/6/2011	1	Facilities Committee		