



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 11-2493 **Version:** 1 **Name:** Change Order No. 5 - Alten Construction - Montera Middle School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 9/20/2011 **In control:** Facilities Committee
On agenda: **Final action:** 9/27/2011
Enactment date: 9/27/2011 **Enactment #:** 11-2120

Title: Approval by the Board of Education of Change Order No. 5 to Construction Contract with Alten Construction, Richmond, CA, for the latter to work an expedited schedule to complete flooring installation in Building 300 out of originally scheduled sequence; contractor is directed to extend the furred wall along the East side of Restroom 225 to the height of the window sill at the window in conjunction with the Montera Middle School Modernization Project in the amount of \$206,507.00, increasing the Agreement from \$6,900,908.00 to \$7,107,415.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-2493 - CHANGE ORDER NO. 5 - ALTEN CONSTRUCTION - MONTERA MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/27/2011	1	Board of Education	Adopted	Pass
9/20/2011	1	Facilities Committee	Recommended Favorably	Pass