



Oakland Unified School District

Board of Education
1016 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 23-1100, **Version:** 1

Approval by the Board of Education of Change Order No. 3, Agreement Between Owner and Contractor by and between the District and CWS Construction Group, Inc., Novato, CA, for additional construction services which consists of CO #16 - Replace back flow preventer due to corrosion, leaking and clogging. PCO #17 - Existing domestic and irrigation lines lowered into the ground due to vehicular traffic. PCO #18 - Path of travel had cracks & repaired. PCO #19 - New electrical panel relocated under bleachers, powered from switchgear. PCO #20 - Waterproof coating applied to masonry buildings. PCO #23 - Scoreboard labor and materials. PCO #24 - Drain line installed in shot put area. PCO #25 - New pathway for security & fiber cabling, for the Castlemont High School Field and Bleachers Replacement Project, in the amount of \$248,237.76, increasing the Agreement not to exceed amount from \$8,668,732.77 to \$8,916,970.53. All other terms and conditions of the Agreement remain in full force and effect.