



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

---

**File #:** 11-1412      **Version:** 1      **Name:** Change Order No. 2 - West Bay Builders, Inc. - Oakland High School Modernization Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 6/14/2011      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 6/22/2011  
**Enactment date:** 6/22/2011      **Enactment #:** 11-1255

**Title:** Approval by the Board of Education of Change Order No. 2 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to pay premium portion overtime costs, modify (e) locker doors, reprogram intrusion keypad, credit for lock model change due to lead time and various other items described herein in conjunction with the Oakland High School Modernization Project in the amount of \$21,583.00, increasing the Agreement from \$21,268,948.00 to \$21,290,531.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-1412 - CHANGE ORDER NO. 2 - WEST BAY BUILDERS, INC. - OAKLAND HIGH SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass