



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	13-2282	Version:	1	Name:	Change Order No. 1 - A&E Emaar - Downtown Educational Complex-Cole Mechanical Project
Type:	Agreement or Contract	Status:		Status:	Passed
File created:	9/20/2013	In control:		In control:	Facilities Committee
On agenda:	10/9/2013	Final action:		Final action:	10/9/2013
Enactment date:	10/9/2013	Enactment #:		Enactment #:	13-2118

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with A&E Emaar, CA, for the latter to provide for the extension of the exterior fence located on Union Street to accommodate the transformer; contractor to provide three (3) down draft mechanical grills at the Cole Hot Site Room in conjunction with the Downtown Educational Complex-Cole Mechanical Project in the amount of \$2,456.00, increasing the Agreement from \$118,100.00 to \$120,556.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 13-2282 Change Order No. 1 - A&E Emaar - Downtown Educational Complex-Cole Mechanical Project

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
10/9/2013	1	Board of Education	Adopted on the General Consent Report	Pass