



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 05-0161      **Version:** 1      **Name:** Change Order No. 5 - Albay Construction Co. Inc. - Burckhalter Elementary School Modernization Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 2/23/2005      **In control:** Facilities Department

**On agenda:**      **Final action:** 2/23/2005

**Enactment date:** 2/23/2005      **Enactment #:** 05-0225

**Title:** Ratification by State Administrator on behalf of the District of Change Order No. 5 to Construction Contract with Albay Construction Co., Martinez, CA, to provide additional construction services at the Burckhalter Elementary School Modernization including changes to the fire alarm wire legend in an amount not to exceed \$43,117.00, increasing contract from \$2,429,765.13 to a not to exceed amount of \$2,472,882.13 and extending the end date to October 31, 2004. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 05-0161 - CHANGE ORDER NO. 5 - ALBAY CONSTRUCTION CO. INC. - BURCKHALTER ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 05-0161 - CHANGE ORDER NO. 5 - ALBAY CONSTRUCTION CO. INC. - BURCKHALTER ELEMENTARY SCHOOL MODERNIZATION PROJECT

**Contact:** timothy.white@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/23/2005	1	State Administrator and/or Board of Education	Adopted	Pass