



Legislation Details

File #: 23-1377 **Version:** 1 **Name:** Change Order No. 1, Agreement Between Owner and Contractor – Deco Tech Systems – Rudsdale/Sojourner Truth and Skyline High School Security Improvement Project - Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 5/19/2023 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 6/21/2023 **Final action:** 6/21/2023

Enactment date: 6/21/2023 **Enactment #:** 23-1238

Title: Approval by the Board of Education of Change Order No 1, Agreement Between Owner and Contractor by and between the District and DecoTech Systems, Walnut Creek, CA, by which during construction, contractor and owner reviewed two new Cisco phone desk locations and agreed to upgrade the two phones to provide video capabilities for consistency. The added cost includes equipment, labor, programming, and shipping costs. The proposal exhausts the contingency allowance amount, and the remaining costs are being covered by this Change Order (COR), in the amount of \$581.95, which is the balance of the cost not covered by AED 2, increasing the Agreement cost from \$229,500.00 to \$230,081.95, for the Rudsdale/Sojourner Truth and Skyline High School Security Improvement Project. All of the terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 23-1377 Change Order No. 1, Agreement Between Owner and Contractor – Deco Tech Systems – Rudsdale/Sojourner Truth and Skyline High School Security Improvement Project - Division of Facilities Planning and Management

Contact: Lisa.grant-dawson@ousd.org

Date	Ver.	Action By	Action	Result
6/21/2023	1	Board of Education	Adopted on the General Consent Report	Pass