



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 14-0723 **Version:** 1 **Name:** Change Order No. 2 - ADCO / Turner / Alten JV - Havenscourt New Cafeteria & Classroom Building Project

Type: Agreement or Contract **Status:** Passed

File created: 4/7/2014 **In control:** Facilities Committee

On agenda: 4/23/2014 **Final action:** 4/23/2014

Enactment date: 4/23/2014 **Enactment #:** 14-0690

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with ADCO / Turner / Alten JV, Richmond, CA, for the latter to provide added fire sprinkler under stair and added drywall under stair; soil testing did not satisfy the protocol required by the dumping facilities; subgrade count did not reach the necessary compaction per the contract in conjunction with the Havenscourt New Cafeteria & Classroom Building Project in the amount of \$37,043.00, increasing the Agreement from \$11,534,681.00 to \$11,571,724.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-0723 Change Order No. 2 - ADCO / Turner / Alten JV - Havenscourt New Cafeteria & Classroom Building Project

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/23/2014	1	Board of Education	Adopted on the General Consent Report	Pass