



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 11-2500 **Version:** 1 **Name:** Change Order No. 10 - Cal Pacific Construction - Lincoln Elementary School Classroom Replacement Project
Type: Agreement or Contract **Status:** Passed
File created: 9/20/2011 **In control:** Facilities Committee
On agenda: **Final action:** 9/27/2011
Enactment date: 9/27/2011 **Enactment #:** 11-2127

Title: Approval by the Board of Education of Change Order No. 10 Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter to relocate 3" Gas Piping for PG& E per ASI #19; adjust utility boxes and drain inlets, upgrade VCT flooring in conjunction with the Lincoln Elementary School Classroom Replacement Project in the amount of \$33,440.00, increasing the Agreement from \$6,779,768.82 to \$6,813,208.82. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-2500 - CHANGE ORDER NO. 10 - CAL PACIFIC CONSTRUCTION - LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT, 2. 11-2500 - CHANGE ORDER NO.10 - CAL PACIFIC CONSTRUCTION - LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/27/2011	1	Board of Education	Adopted	Pass
9/20/2011	1	Facilities Committee	Recommended Favorably	Pass