



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 09-0192, **Version:** 1

---

Approval by Board of Education of Change Order No. 3 to Construction Contract with BHM Construction, Davis, CA, for the latter's RFI # 10-removal of electrical outlets; ASI No. 1, 2, 4 and RFI No. 41- marker board/tack board changes; ASI No. 6-Removal and Programming out FA Devices; RFI No. 71-Reset door frames in A1, A2 and A5 and various other items as described herein in conjunction with the Manzanita Elementary School Modernization Project in the amount of \$43,702.00, increasing the Agreement from \$1,084,023.00 to \$1,127,725.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]