



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 09-0620      **Version:** 1      **Name:** Change Order No. 4 - Cal Pacific Construction Inc. - Laurel Elementary School Modernization Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 3/3/2009      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 3/11/2009  
**Enactment date:** 3/11/2009      **Enactment #:** 09-0402

**Title:** Approval by Board of Education of Change Order No. 4 to Construction Contract with Cal Pacific Construction Inc., Alameda, CA, for the latter to remove the existing gate and fence that runs across the ramp at playground area and exterior restrooms and reinstall in conjunction with the Laurel Elementary School Modernization Project in the amount of \$56,976.81, increasing the Agreement from \$1,495,574.10 to \$1,552,550.91. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-0620 - CHANGE ORDER NO. 4 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-0620 - CHANGE ORDER NO. 4 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT, 3. 09-0620 - CHANGE ORDER NO. 4 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
3/3/2009	1	Facilities Committee	Recommended Favorably	Pass