

Oakland Unified School District

Legislation Text

File #: 09-3133, Version: 1

Approval by the Board of Education of Amendment No. 2 to Professional Services Agreement between District and Sandis, Oakland, CA, for the latter to provide additional field compaction testing, due to unforeseen conditions, whereas there were a number of wet conditions at the upper level due to the drainage from the hillside and existing soil conditions at the lower playground in conjunction with the Thornhill Paving Replacement Project in an additional amount not to exceed \$2,370.00, increasing the Agreement from \$37,475.00 to a not-to-exceed amount of \$39,845.00, and extending the end date from July 9, 2010 to October 15, 2010. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]