



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 08-3232 **Version:** 1 **Name:** Change Order No. 1 - Joseph J. Albanese - Sequoia Elementary School Paving and Landscaping Project
Type: Agreement or Contract **Status:** Passed
File created: 12/17/2008 **In control:** Facilities Management
On agenda: **Final action:** 12/17/2008
Enactment date: 12/17/2008 **Enactment #:** 08-2316

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with Joseph J. Albanese, Santa Clara, CA, for the latter to increase rubberized overlay from half inch to inch and a half; per RFI #12, Rip and recompact extra areas of the play yard and various other items described herein in conjunction with the Sequoia Elementary School Paving and Landscaping Project in the additional amount of \$43,512.00, increasing the Agreement from \$436,000.00 to \$479,512.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-3232 - CHANGE ORDER NO. 1 - JOSEPH J. ALBANESE - SEQUOIA ELEMENTARY SCHOOL PAVING AND LANDSCAPING PROJECT, 2. 08-3232 - CHANGE ORDER NO. 1 - JOSEPH J. ALBANESE - SEQUOIA ELEMENTARY SCHOOL PAVING AND LANDSCAPING PROJECT, 3. 08-3232 - CHANGE ORDER NO. 1 - JOSEPH J. ALBANESE - SEQUOIA ELEMENTARY SCHOOL PAVING AND LANDSCAPING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/17/2008	1	State Administrator and/or Board of Education	Adopted	Pass