



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 11-3067, **Version:** 1

Approval by the Board of Education of Change Order No. 6 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide demo (E) carpet and asbestos VCT and install (N) carpet; added controls to existing heating units; added HVAC demo in building 200 south wing in conjunction with the Montera Middle School Modernization Project in the additional amount of \$51,679.00, increasing the Agreement from \$7,107,415.00 to \$7,159,094.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]