



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-0202 **Version:** 1 **Name:** Change Order No. 3 - D.F.P.F. Fineline Construction - Westlake Middle School Modernization
Type: Agreement or Contract **Status:** Passed
File created: 2/3/2009 **In control:** Facilities Committee
On agenda: **Final action:** 2/11/2009
Enactment date: 2/11/2009 **Enactment #:** 09-0213

Title: Approval by Board of Education of Change Order No. 3 to Construction Contract with D.F.P.F. Fineline Construction, San Francisco, CA, for the latter to credit for installation of chin-up bars/matting; credit for not painting Room 211, adding painting of Room 200A; Sleeper height was raised HVAC 3, 4 & 6 for roof drainage and various other items as described herein in conjunction with the Westlake Middle School Modernization in the amount of \$16,706.80, increasing the Agreement from \$3,490,994.63 to \$3,507,701.43. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0202 - CHANGE ORDER NO. 3 - D.F.P.F. FINELINE CONSTRUCTION - WESTLAKE MIDDLE SCHOOL MODERNIZATION, 2. 09-0202 - CHANGE ORDER NO. 3 - D.F.P.F. FINELINE CONSTRUCTION - WESTLAKE MIDDLE SCHOOL MODERNIZATION

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass