



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 11-0620, **Version:** 1

Approval by the Board of Education of Change Order No. 6 to Construction Contract with Arntz Builders, Inc., Novato, CA, for the latter having added Starke's escalation cost, hand dryers at students restrooms, Building C Pipe Rigging details and various other items described herein in conjunction with the Chabot Elementary School New Classroom and Multi-Purpose Building Project, in the additional amount of \$149,610.36, increasing the Agreement from a not to exceed amount of \$11,280,881.06 to \$11,430,491.42. All other terms and conditions of the Agreement remain in full force and effect. ..Body
[Enter body here.]