



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 09-0168, **Version:** 1

Approval by Board of Education of Change Order No. 3 to Construction Contract with Arntz Builders, Novato, CA, for the latter's modifications to Smoke and Heat Detectors, temporary protection for Owner supplied items, Owner supplied HVAC Equipment delivery dates, unforeseen trench conditions, added Nelson studs, added blocking at AHU 5, 7, rerouting vent from Room 209 and various other items described herein in conjunction with the Oakland High School Modernization-Williams Settlement Mechanical Repair Project in the amount of \$138,622.81, increasing the Agreement from \$13,911,184.52 to \$14,049,807.33. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]