



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-1337 **Version:** 1 **Name:** Change Order No. 2-Albay Construction Co. - Havenscourt Middle School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 5/5/2009 **In control:** Facilities Committee
On agenda: **Final action:** 5/13/2009
Enactment date: 5/13/2009 **Enactment #:** 09-0936

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and Albay Construction Co., Martinez, CA, for the latter to delete skylight replacement; completion of Fire Alarm work per plans and specifications; deep clean room; replace pull stations for new Fire Alarm System and various other items described herein Havenscourt Middle School Modernization Project in the additional amount of \$80,852.91, increasing the Agreement from \$1,796,042.73 to \$1,876,895.64.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-1337 - CHANGE ORDER NO. 2-ALBAY CONSTRUCTION CO. - HAVENSCOURT MIDDLE SCHOOL MODERNIZATION PROJECT, 2. 09-1337 - CHANGE ORDER NO. 2-ALBAY CONSTRUCTION CO. - HAVENSCOURT MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/13/2009	1	State Administrator and/or Board of Education	Adopted	Pass
5/5/2009	1	Facilities Committee	Recommended Favorably	Pass