



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 11-3064, **Version:** 1

---

Approval by the Board of Education of Change Order No. 5 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide fire line relocation; provide 1" steel plate all around elevator rail support post at 4' on center per RFI #277; furnish and install added C-channel operating support per RFI #3254; Supplement #24 add acoustical ceiling in library in conjunction with the Jefferson Portable Installation Project in the additional amount of \$50,328.00, increasing the Agreement from \$10,593,493.00 to \$10,643,821.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]