



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Text

---

**File #:** 05-0766, **Version:** 1

---

Ratification by State Administrator of Change Order No. 13 to Construction Contract with Albay Construction Co., Martinez, CA, for the latter to perform 16 pre-approved change order items including repairing sewer, rain water piping, safety fence, perimeter landscape grading and drainage tree service, trimming auditorium light fixtures to hide gap at 2 sides, provide auditorium lighting, provide new hardware to 21 existing doors and other services as described therein in conjunction with the Burckhalter Elementary School Modernization Project in the amount of \$105,658.61, increasing the Agreement from \$2,751,001.99 to \$2,811,697.76, and extending the end date from February 5, 2005 to December 13, 2005. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]