	Oakland Unified School District				Board of Education 11 Union Street, #940 Oakland, CA 94607 (510) 879-1944 poe@ousd.org E-Mail http://www.ousd.org
Legislation Details					
File #:	20-1	270 Version: 1	Name:	Change Order No. 1, Constructio Design Communications – Video Maintenance (30) Sites Project - Facilities Planning and Managem	Surveillance Division of
Туре:	Agre	ement or Contract	Status:	Passed	
File created:	5/28	/2020	In control:	Deputy Chief, Facilities Planning	and Management
On agenda:	6/24	/2020	Final action:	6/24/2020	
Enactment date:	6/24	/2020	Enactment #:	20-1057	
Title:	Approval by the Board of Education of Change Order No 1, Between Owner and Contractor, i.e., District and Digital Design Communications, Oakland, CA, for the latter to replace the existing switches with new jumper switches for installed surveillance cameras, as described in said Change Order, known as the Video Surveillance Maintenance (30) Sites Project, in the additional amount of \$35,526.00, increasing the Contract not to exceed amount from \$860,218.00 to \$903,744.00, and extending the term of May 9, 2019 through September 9, 2019, by an additional 479 calendar days, and authorizing the President and Secretary of the Board to sign the Change Order for same with said contractor.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 20-1270 Change Order No. 1, Construction Contract – Digital Design Communications – Video Surveillance Maintenance (30) Sites Project - Division of Facilities Planning and Management				
Contact:	tadashi.nakadegawa@ousd.org				
Date	Ver.	Action By	Ac	tion	Result
6/24/2020	1	Board of Education	Ad	lopted on the General Consent Repo	ort Pass