



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

**File #:** 11-1411      **Version:** 1      **Name:** Change Order No. 6 - West Bay Builders, Inc. - Cox New Classroom Building Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 6/14/2011      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 6/22/2011  
**Enactment date:** 6/22/2011      **Enactment #:** 11-1254

**Title:** Approval by the Board of Education of Change Order No. 6 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to provide overtime premium portion for canopy installation, RFI #402 - path of travel modifications, RFI #180 and 372R2 - gas line troubleshooting and water line relocation and various other items described herein in conjunction with the Cox New Classroom Building Project in the additional amount of \$49,933.00, increasing the Agreement from \$11,831,578.00 to \$11,881,511.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-1411 - CHANGE ORDER NO. 6 - WEST BAY BUILDERS, INC. - COX NEW CLASSROOM BUILDING PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass