



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 08-3192 **Version:** 1 **Name:** Amendment No. 1 - KDI Consultants - Westlake Middle School Modernization - Phase 2 Project
Type: Agreement or Contract **Status:** Passed
File created: 12/17/2008 **In control:** Facilities Management
On agenda: **Final action:** 12/17/2008
Enactment date: 12/17/2008 **Enactment #:** 08-2287

Title: Approval by Board of Education of Amendment No. 1 to Professional Services Agreement between District and KDI Consultants, Benicia, CA, for the latter to provide additional inspection that exceeded the 300 calendar days, and will continue for an additional 30 calendar days due to delays, due to unforeseen conditions whereas the contractor has schedule delays which necessitated additional inspection in conjunction with the Westlake Middle School Modernization - Phase 2 Project in an additional amount not to exceed \$15,375.00, increasing the Agreement from \$153,750.00 to a not-to-exceed amount of \$169,125.00, and extending the end date from November 1, 2008 to January 2, 2009. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-3192 - AMENDMENT NO. 1 - KDI CONSULTANTS - WESTLAKE MIDDLE SCHOOL MODERNIZATION - PHASE 2 PROJECT, 2. 08-3192 - AMENDMENT NO. 1 - KDI CONSULTANTS - WESTLAKE MIDDLE SCHOOL MODERNIZATION - PHASE 2 PROJECT, 3. 08-3192 - AMENDMENT NO. 1 - KDI CONSULTANTS - WESTLAKE MIDDLE SCHOOL MODERNIZATION - PHASE 2 PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/17/2008	1	State Administrator and/or Board of Education	Adopted	Pass