	Oakland Unified School District			Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org	
Legislation Details					
File #:	11-1	1833 Version: 1	Name:	Change Order No. 1 - Bay Cor Simmons Health Center Roofir Project	
Туре:	Agre	eement or Contract	Status:	Passed	
File created:	8/2/2	2011	In control:	Facilities Committee	
On agenda:			Final action:	8/10/2011	
Enactment date:	8/10)/2011	Enactment #	: 11-1379	
Title:	Approval by the Board of Education of Change Order No. 1 to Construction Contract with Bay Construction, Oakland, CA, due to District requested change resulting in deduction of Preliminary Change Order in conjunction with the Calvin Simmons Health Center Project in the amount of \$38,042.00, decreasing the Agreement from \$720,000.00 to \$681,958.00. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 11-1833 - CHANGE ORDER NO. 1 - BAY CONSTRUCTION - CALVIN SIMMONS HEALTH CENTER ROOFING REPLACEMENT PROJECT				
Contact:	Timothy.White@ousd.k12.ca.us				
Date	Ver.	Action By	Α	ction	Result
8/10/2011	1	Board of Education	A	dopted	Pass
8/2/2011	1	Facilities Committee	R	ecommended Favorably	Pass