



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 11-0528, **Version:** 1

Approval by the Board of Education of Change Order No. 4 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to perform additional Scope of Work described as (99) Asi #35 - wireless hardware upgrade; (107) RFI #387 - demo (e) footing at Building B; (108) RFI #378 - re-route of (e) electrical feed to Building D and various other items described herein in conjunction with the Cox New Classroom Building Project, in the additional amount of \$96,969.00, increasing the Agreement from a not to exceed amount of \$11,610,378.00 to \$11,707,347.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]