



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-0208 **Version:** 1 **Name:** Change Order No. 1 - West Coast Contractors - Chabot Portable Replacement Project
Type: Agreement or Contract **Status:** Passed
File created: 2/3/2009 **In control:** Facilities Committee
On agenda: **Final action:** 2/11/2009
Enactment date: 2/11/2009 **Enactment #:** 09-0219

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with West Coast Contractors, Fairfield, CA, for the latter's purchase of school Vinyl Banner; provide fencing for ball field and garden access; removal of tree near Portable 20; salvage Playground Equipment; dig additional 2 ft for electrical conduit (revision) and various other items described herein in conjunction with the Chabot Portable Replacement Project in the amount of \$35,514.00, increasing the Agreement from \$2,561,000.00 to \$2,596,514.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0208 - CHANGE ORDER NO. 1 - WEST COAST CONTRACTORS - CHABOT PORTABLE REPLACEMENT PROJECT, 2. 09-0208 - CHANGE ORDER NO. 1 - WEST COAST CONTRACTORS - CHABOT PORTABLE REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass