



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-3267 **Version:** 1 **Name:** Change Order No. 4 - J. W. & Sons, Inc. - Castlemont High School Auditorium Renovations Project

Type: Agreement or Contract **Status:** Passed

File created: 12/8/2009 **In control:** Facilities Committee

On agenda: **Final action:** 12/16/2009

Enactment date: 12/16/2009 **Enactment #:** 09-2505

Title: Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and J. W. & Sons, Inc., Petaluma, CA, for the latter per ASI #05 - to remove and re-install conduit and wire for the Fire Alarm and Security devices in the lobby area above the new ceiling, per ASI #51, change lobby buildings signage from stainless steel lettering to bronze lettering, add eight 4" bronze letters and various other items described herein, in conjunction with the Castlemont High School Auditorium Renovations Project, in the additional amount of \$118,895.00, increasing the Agreement from \$3,033,028.00 to \$3,151,923.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-3267 - CHANGE ORDER NO. 4 - J. W. & SONS, INC. - CASTLEMONT HIGH SCHOOL AUDITORIUM RENOVATIONS PROJECT, 2. 09-3267 - CHANGE ORDER NO. 4 - J. W. & SONS, INC. - CASTLEMONT AUDITORIUM RENOVATIONS PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/16/2009	1	Board of Education	Adopted	Pass
12/8/2009	1	Facilities Committee	Recommended Favorably	Pass