



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

**File #:** 11-0523      **Version:** 1      **Name:** Change Order No. 1 - West Bay Builders, Inc. - Cox New Classroom Building Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 3/15/2011      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 3/23/2011  
**Enactment date:** 3/23/2011      **Enactment #:** 11-0540

**Title:** Approval by the Board of Education of Change Order No. 1 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to add T&G Redwood in lieu of GSM at sawtooth rake edge soffit; change stucco finish coat to colored dryvit finish and various other items described herein in conjunction with the Cox New Classroom Building Project, in the additional amount of \$58,659.00, increasing the Agreement from a not to exceed amount of \$11,395,000.00 to \$11,453,659.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-0523 - CHANGE ORDER NO. 1 - WEST BAY BUILDERS, INC. - COX NEW CLASSROOM BUILDING PROJECT, 2. 11-0523 - CHANGE ORDER NO.1 - WEST BAY BUILDERS, INC. - COX NEW CLASSROOM BUILDING PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

| Date      | Ver. | Action By            | Action                | Result |
|-----------|------|----------------------|-----------------------|--------|
| 3/23/2011 | 1    | Board of Education   | Adopted               | Pass   |
| 3/15/2011 | 1    | Facilities Committee | Recommended Favorably | Pass   |