



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-0200 **Version:** 1 **Name:** Change Order No. 3 - Cal Pacific Construction - Calvin Simmons Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 2/3/2009 **In control:** Facilities Committee

On agenda: **Final action:** 2/11/2009

Enactment date: 2/11/2009 **Enactment #:** 09-0211

Title: Approval by Board of Education of Change Order No. 3 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter's RFI #4/Supplement #3, install a new 4" sanitary sewer line for new bathrooms at the cafeteria; tie-in rain water leader to (E) down spout at the corner of Unit C in the courtyard; add 2 new beam detectors in the auditorium, delete all fire alarm work to relocate buildings; change lower corridor sub floor in building G/H from 3/8 plywood to 1/2 plywood and various other items described herein in conjunction with the Calvin Simmons Middle School Modernization Project in the amount of \$21,318.00, increasing the Agreement from \$3,316,491.00 to \$3,337,809.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0200 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT, 2. 09-0200 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass