

## Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

## Legislation Details

File #: 22-1447 Version: 1 Name: Change Order No. 1, Agreement Between Owner

and Contractor - Competitively Bid – Redgwick Construction Company – Markham Elementary School PlayMatting and Accessibility Project – Division of Facilities Planning and Management

Type: Agreement or Contract Status: Passed

File created: 5/20/2022 In control: Deputy Chief, Facilities Planning and Management

 On agenda:
 6/22/2022
 Final action:
 6/22/2022

 Enactment date:
 6/22/2022
 Enactment #:
 22-1342

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and

Contractor by and between District and Redgwick Construction Company, Oakland, CA ("Contractor"), crediting District for deduction of the cost of trellises delivered in error, for the Markham Elementary School Playmatting & Accessibility Project, in the amount of \$9,174.64, reducing the Agreement amount from \$419,500.00 to \$410,325.36 and for a time extension of the Agreement by 94 days, from August 26, 2021, through November 23, 2021 to April 12, 2022. All other terms and conditions of the

Agreement remain in full force and effect.

Sponsors: Indexes:

**Code sections:** 

Attachments: 1. 22-1447 Change Order No. 1, Agreement Between Owner and Contractor - Competitively Bid –

Redgwick Construction Company – Markham Elementary School PlayMatting and Accessibility

Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
6/22/2022	1	Board of Education	Adopted on the General Consent Report	Pass