



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-0201 **Version:** 1 **Name:** Change Order No. 2 - Cal Pacific Construction - Calvin Simmons Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 2/3/2009 **In control:** Facilities Committee

On agenda: **Final action:** 2/11/2009

Enactment date: 2/11/2009 **Enactment #:** 09-0212

Title: Approval by Board of Education of Change Order No. 2 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter's RFI 41, req'd to add plumbing wall for ADA drinking fountain relocation on 2/F of Gym Bldg. D; per RFI 46, raise (E) data conduit above (N) hard lid ceiling in student toilet rooms at Cafeteria Bldg. E; per RFI 87, it is necessary to replace five existing rotted waste tees to re-connect five urinals in Boy's Restroom #25 in building A and various other items as described herein in conjunction with the Calvin Simmons Middle School Modernization Project in the amount of \$217,053.00, increasing the Agreement from \$3,097,674.00 to \$3,314,727.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0201 - CHANGE ORDER NO. 2 - CAL PACIFIC CONSTRUCTION - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT, 2. 09-0201 - CHANGE ORDER NO. 2 - CAL PACIFIC CONSTRUCTION - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White2ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass