

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details

File #: 22-1958 Version: 1 Name: Change Order No. 1, Agreement Between Owner

> and Contractor - Bay Construction Company -Special Education Department Exterior Painting

Project - Buildings and Grounds Department

Type: Agreement or Contract Status: Passed

File created: 8/10/2022 In control: Deputy Chief, Facilities Planning and Management

On agenda: 9/14/2022 Final action: 9/14/2022 Enactment date: 9/14/2022 Enactment #: 22-1568

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and

> Contractor by and between the District and Bay Construction Company, Oakland, CA, for additional construction services which include reinstalling 21 window screens and 1300 sq. ft. of stucco repair work, for the Special Education Department Exterior Painting Project, in the amount of \$14,932.75, increasing the Agreement not to exceed amount from \$236,500.00 to \$251,432.75. All other terms

and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-1958 Change Order No. 1, Agreement Between Owner and Contractor – Bay Construction

Company – Special Education Department Exterior Painting Project – Buildings and Grounds

Department

marc.white@ousd.org Contact:

Date	Ver.	Action By	Action	Result	
9/14/2022	1	Board of Education	Adopted on the General Co	Adopted on the General Consent Report Pass	