



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 11-1268 **Version:** 1 **Name:** Change Order No. 1 - Albay Construction - Roosevelt Middle School Roofing Project
Type: Agreement or Contract **Status:** Passed
File created: 6/1/2011 **In control:** Facilities Committee
On agenda: **Final action:** 6/8/2011
Enactment date: 6/8/2011 **Enactment #:** 11-1087

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Albay Construction, Martinez, CA, providing the latter a Deductive Change Order for the amount of the credit towards the construction contingency in conjunction with the Roosevelt Middle School Roofing Project, in the reduced amount of \$16,138.00, decreasing the Agreement from \$78,000.00 to \$61,138.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1268 - CHANGE ORDER NO. 1 - ALBAY CONSTRUCTION - ROOSEVELT MIDDLE SCHOOL ROOFING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/8/2011	1	Board of Education	Adopted	Pass
6/1/2011	1	Facilities Committee	Recommended Favorably	Pass