



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 09-0558      **Version:** 1      **Name:** Change Order No. 1 - West Coast Contractors - Hoover Elementary School Modernization Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 2/18/2009      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 2/25/2009  
**Enactment date:** 2/25/2009      **Enactment #:** 09-0316

**Title:** Approval by Board of Education of Change Order No. 1 to Construction Contract between District and West Coast Contractors, Fairfield, CA, for the latter to relocate walls in Building D, remove gas range and dishwasher, install water valves at Bldg B and D and various other items described herein in conjunction with the Hoover Elementary School Modernization Project in the additional amount of \$40,486.00, increasing the Agreement from \$3,478,000.00 to \$3,518,486.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-0558 - CHANGE ORDER NO. 1 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-0558 - CHANGE ORDER NO. 1 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/25/2009	1	State Administrator and/or Board of Education		
2/18/2009	1	Facilities Committee	Recommended Favorably	Pass