

## Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

## Legislation Text

File #: 11-1269, Version: 1

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Alten Construction, Richmond, CA, for the latter to added demo and abatement in Storage Room 3; delete furring changes; relocate wall due to landing size; wood panel installation in conjunction with the Elmhurst Middle School Modernization (Auditorium) Project, in the additional amount of \$7,750.00, increasing the Agreement from \$4,507,000.00 to \$4,514,750.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]